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On December 9,1992, you sent a letter (attached) to DOEJRFO requesting 
concurrence in an effort to rescope the Operable Unit No. 11 West Spray Field 
RCRA Facilities InvestigatiodRemedial Investigation (RFI/RI). The RFO OU-1 1 
project manager has verbally encouraged the EG&G OU- 1 1 project manager to go 
forward with this proposal. In fact, EG&G was positively recognized for this 
proposal in a past CPAF review. However, DOE/RFO had never responded in 
writing. 

By this memorandum, DOEJRFO formally concurs with your rescoping proposal and 
you axe encouraged to proceed as rapidly as possible. DOEJRFO takes responsibility 
for any delay that may have occurred between December 9,1992, and now as a result 
of not writing this memorandum sooner. Proceed through the Change Control 
Process. 

If you have any questions, please call Robert H. Birk of my staff at 966-5921. 
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